
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/20/2018

ESTIMATE SUMMARY 09:49:53

CONTID: C20187-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 20187-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & S H60 RESRFPERCENT TIME:

PROJECT NO: ERR400-322                    

PR SH60 and SH257 STRUCTURES

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,509,133.53 PARTICIPATING $ $ 937,389.70

AWARD PROJECT AMT: 5,998,304.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-20,266.46

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,446.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.48

WORK DAYS

WORK DAYS

22.71%

5,030,663.66

937,389.70

917,123.24

889,676.54

$

$

$

$

1,478,469.87

0.00

1,478,469.87

14,442.67

1,492,912.54

-40,304.10

0.00

1,452,608.44

0.00

AMOUNT DUE 1,452,608.44 889,676.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 889,676.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

53.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/23/2017

10/23/2017

02/17/2018

09/07/2017

09/15/2017

10/10/2017

10/23/2017
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PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

25,000.000.500

0.00

0.500

L S 

50,000.00000

0010 Removal of Tree 3.000

0.000

202-00010  
 

2,400.003.000

0.00

3.000

EACH

800.00000

0015 Removal of Riprap 340.000

0.000

202-00027  
 

10,200.00340.000

0.00

340.000

SY  

30.00000

0020 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

2.000

EACH

1,030.00000

0025 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

1,062.000

LF  

17.00000

0030 *Removal of Asphalt Mat 1,585.000

302.000

202-00220  
 

7,548.001,887.000

1,208.00

11,316.000

SY  

4.00000

0035 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

554.000

SY  

2.00000

0040 *Removal of Fence 781.000

0.000

202-01000  
 

2,538.25781.000

0.00

781.000

LF  

3.25000

0045 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

910.000

EACH

122.00000

0050 *Removal of Guardrail Type 3 39.000

0.000

202-01130  
 

156.0039.000

0.00

1,229.000

LF  

4.00000

0055 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

1,000.00000
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PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 1,477.000

0.000

203-00060  
 

25,109.001,477.000

0.00

13,735.000

CY  

17.00000

0065 *Embankment Material (Complete In Place) (R40) 0.000

0.000

203-00066  
 

0.000.000

0.00

8,453.000

CY  

26.00000

0070 Muck Excavation 344.000

0.000

203-00100  
 

14,448.00344.000

0.00

344.000

CY  

42.00000

0075 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

4.000

HOUR

78.00000

0080 Blading 6.000

0.000

203-01500  
 

612.006.000

0.00

60.000

HOUR

102.00000

0085 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

60.000

HOUR

96.00000

0090 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

60.000

HOUR

100.00000

0095 *Potholing 10.500

4.000

203-01597  
 

2,900.0014.500

800.00

80.000

HOUR

200.00000

0100 *Filter Material (Class A) 15.000

0.000

206-00510  
 

900.0015.000

0.00

393.000

CY  

60.00000

0105 *Erosion Log Type 1 (12 Inch) 1,627.000

0.000

208-00002  
 

6,508.001,627.000

0.00

9,382.000

LF  

4.00000

0110 *Erosion Log (Type 3)(12 Inch) 739.000

0.000

208-00023  
 

3,325.50739.000

0.00

739.000

LF  

4.50000
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PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Coir Roll 0.000

0.000

208-00026  
 

0.000.000

0.00

63.000

LF  

15.00000

0120 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

421.000

LF  

5.00000

0125 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

2.000

EACH

542.00000

0130 Concrete Washout Structure 2.000

0.000

208-00045  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0135 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000

0.000

208-00053  
 

0.000.000

0.00

1.000

EACH

216.00000

0140 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

8.000

EACH

148.00000

0145 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

5,600.002.000

0.00

3.000

EACH

2,800.00000

0150 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

124.000

HOUR

38.00000

0155 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

62.000

HOUR

62.00000

0160 *Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

280.002.000

280.00

100.000

HOUR

140.00000

0165 Erosion Control Management 9.000

11.000

208-00207  
 

1,000.0020.000

550.00

150.000

DAY 

50.00000
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PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

12.000

EACH

308.00000

0175 *Reset Gate 0.000

0.000

210-01011  
 

0.000.000

0.00

1.000

EACH

366.00000

0180 *Reset Chain Link Fence 0.000

0.000

210-01050  
 

0.000.000

0.00

62.000

LF  

23.00000

0185 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

60.000

CY  

70.00000

0190 Dewatering 0.900

0.000

211-03005  
 

99,000.000.900

0.00

0.900

L S 

110,000.00000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.200

ACRE

543.00000

0200 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.120

ACRE

750.00000

0205 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.200

ACRE

2,610.00000

0210 *Compost 0.000

0.000

212-00900  
 

0.000.000

0.00

35.000

CY  

40.00000

0215 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

3.200

ACRE

415.00000

0220 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

633.000

LB  

1.80000
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PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.500

L S 

17,025.00000

0230 *Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

36.000

EACH

9.00000

0235 *Deciduous Tree (3 Inch Caliper) 0.000

0.000

214-00230  
 

0.000.000

0.00

3.000

EACH

692.00000

0240 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

86.000

EACH

8.00000

0245 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

52.000

EACH

3.50000

0250 *Nursery Stock Deep Rooted Container (DRC # 10)  0.000

0.000

214-01401  
 

0.000.000

0.00

441.000

EACH

3.25000

0255 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

6,728.000

SY  

2.00000

0260 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

837.000

SY  

2.00000

0265 *Aggregate Base Course (Class 4) 0.000

0.000

304-04000  
 

0.000.000

0.00

103.000

TON 

30.00000

0270 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

1,773.000

CY  

40.00000

0275 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

120.000

CY  

53.00000



CONTID: C20187-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0276 ABC (CL 6)(Spec)(Furn Only) Added by MCR #1 Line #5 0.000

1,799.000

304-06010  
 

24,790.221,799.000

24,790.22

1,799.000

CY  

13.78000

0280 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

300.000

TON 

153.00000

0285 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

2,962.000

TON 

72.00000

0290 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

5,751.000

SY  

2.00000

0295 Geotextile (Separator) (Class 1) 253.000

0.000

420-00132  
 

1,012.00253.000

0.00

278.000

SY  

4.00000

0300 *Riprap (12 Inch) 157.000

4.700

506-00212  
 

16,170.00161.700

470.00

1,737.000

CY  

100.00000

0305 *Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

4,917.000

CY  

103.00000

0310 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

76.000

CY  

140.00000

0315 *Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

816.000

CY  

88.00000

0320 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

36.000

TON 

205.00000

0325 *Concrete Class B 4.700

0.000

601-01000  
 

8,366.004.700

0.00

5.000

CY  

1,780.00000
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PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Reinforcing Steel 472.000

0.000

602-00000  
 

1,888.00472.000

0.00

472.000

LB  

4.00000

0335 60 Inch Reinforced Concrete Pipe (Complete In P lace) 152.000

0.000

603-01605  
 

42,560.00152.000

0.00

152.000

LF  

280.00000

0340 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

40.000

LF  

130.00000

0345 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

4.000

EACH

105.00000

0350 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

675.000

LF  

23.00000

0355 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

818.00000

0360 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

9.000

EACH

1,303.00000

0365 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

1,109.00000

0370 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,437.00000

0375 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

2,578.00000

0380 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

9.000

EACH

2,183.00000
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PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

6.000

EACH

213.00000

0390 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

7.000

EACH

275.00000

0395 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

763.000

LF  

3.00000

0400 *Fence Combination Wire With Metal Posts 0.000

0.000

607-11200  
 

0.000.000

0.00

415.000

LF  

4.75000

0405 *Fence (Plastic) 1,187.000

0.000

607-11525  
 

2,374.001,187.000

0.00

1,187.000

LF  

2.00000

0410 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

1.000

EACH

422.00000

0415 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

473.000

LF  

15.00000

0420 *Delineator (Drivable Concrete Installation) (T ype I) 0.000

0.000

612-00101  
 

0.000.000

0.00

24.000

EACH

103.00000

0425 *Delineator (Drivable Concrete Installation) (T ype II) 0.000

0.000

612-00102  
 

0.000.000

0.00

2.000

EACH

154.00000

0430 *Delineator (Drivable Concrete Installation) (T ype 
III) 

0.000

0.000

612-00103  
 

0.000.000

0.00

3.000

EACH

257.00000

0435 Install Marker 0.000

0.000

612-15000  
 

0.000.000

0.00

2.000

EACH

75.00000
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PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

7.000

EACH

925.00000

0445 *16 Inch Ductile Iron Pipe 0.000

0.000

619-06160  
 

0.000.000

0.00

1,110.000

LF  

170.00000

0450 Temporary Water Line 0.000

0.000

619-10000  
 

0.000.000

0.00

1,126.000

LF  

58.00000

0455 30 Inch Welded Steel Pipe 0.000

0.000

619-10300  
 

0.000.000

0.00

123.000

LF  

320.00000

0460 3 Inch Air and Vacuum Valve 0.000

0.000

619-71524  
 

0.000.000

0.00

2.000

EACH

7,500.00000

0465 16 Inch Butterfly Valve 0.000

0.000

619-76128  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0466 Detour Pvmt Added by CMO #5 0.000

2,733.000

621-00450  
 

176,989.082,733.000

176,989.08

3,800.000

SY  

64.76000

0467 *Temp Brdg Added by CMO #5 0.000

1.000

621-00500  
 

367,864.561.000

367,864.56

1.000

L S 

367,864.56000

0470 Chlorine Contact Basin 0.000

0.000

622-06300  
 

0.000.000

0.00

1.000

EACH

11,000.00000

0475 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

0.500

L S 

53,000.00000

0480 *Mobilization 0.450

0.090

626-00000  
 

135,000.000.540

22,500.00

0.900

L S 

250,000.00000
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PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Public Information Services (Tier III) 0.270

0.090

626-01103  
 

6,120.000.360

1,530.00

1.000

L S 

17,000.00000

0490 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

44.000

GAL 

177.00000

0495 *Pavement Marking Paint (High Build) 0.000

20.000

627-00013  
 

1,720.0020.000

1,720.00

30.000

GAL 

86.00000

0500 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

98.000

SF  

14.00000

0505 *Survey Monument (Type 3A) 0.000

0.000

629-01031  
 

0.000.000

0.00

1.000

EACH

920.00000

0510 *Flagging 133.000

21.000

630-00000  
 

6,160.00154.000

840.00

200.000

HOUR

40.00000

0515 *Traffic Control Inspection 39.000

14.000

630-00007  
 

5,459.0053.000

1,442.00

100.000

DAY 

103.00000

0520 *Traffic Control Management 11.000

1.000

630-00012  
 

2,472.0012.000

206.00

150.000

DAY 

206.00000

0525 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

1,600.001.000

0.00

2.000

EACH

1,600.00000

0530 *Barricade (Type 3 M-A) (Temporary) 11.000

3.500

630-80335  
 

11,904.5014.500

2,873.50

29.000

EACH

821.00000

0535 *Construction Traffic Sign (Panel Size A) 68.000

5.500

630-80341  
 

808.5073.500

60.50

260.000

EACH

11.00000



CONTID: C20187-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *Construction Traffic Sign (Panel Size B) 14.500

7.000

630-80342  
 

3,311.0021.500

1,078.00

43.000

EACH

154.00000

0545 *Construction Traffic Sign (Special) 58.000

10.000

630-80344  
 

3,536.0068.000

520.00

136.000

SF  

52.00000

0550 *Portable Message Sign Panel 1.500

1.000

630-80355  
 

1,027.502.500

411.00

5.000

EACH

411.00000

0555 *Drum Channelizing Device 25.000

13.000

630-80360  
 

3,914.0038.000

1,339.00

76.000

EACH

103.00000

0556 Conc Barrier (Temp) Added by CMO #5 54.000

576.000

630-80370  
 

17,627.40630.000

16,116.48

1,800.000

LF  

27.98000

0557 Port Traf Speed Monitor Added by MCR #1 Line #6 0.000

1.000

630-80367  
 

4,775.001.000

4,775.00

2.000

EACH

4,775.00000

0560 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0565 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0570 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0575 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0580 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,200.000

F A 

1.00000



CONTID: C20187-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0590 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0600 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,055,973.51628,363.343,775,326.53CURRENT AMT0200 $ $ $

CAT NO0300 C-17-GT 

0605 *Removal of Bridge 1.000

0.000

202-00400  
 

65,000.001.000

0.00

1.000

EACH

65,000.00000

0610 Structure Excavation 0.000

624.000

206-00000  
 

9,360.00624.000

9,360.00

624.000

CY  

15.00000

0615 Structure Backfill (Flow-Fill) 0.000

16.000

206-00065  
 

2,880.0016.000

2,880.00

16.000

CY  

180.00000

0620 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

588.000

CY  

40.00000

0625 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

206.000

CY  

15.00000

0630 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

588.000

CY  

20.00000
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PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0300 C-17-GT 

0635 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

202.000

TON 

72.00000

0640 *Drilling Hole to Facilitate Pile Driving 0.000

541.000

502-00100  
 

27,050.00541.000

27,050.00

581.000

LF  

50.00000

0645 *Steel Piling (HP 14x89) 0.000

1,036.600

502-11489  
 

90,184.201,036.600

90,184.20

1,036.600

LF  

87.00000

0646 Added Item (Foot)/ Pile Cut Off's SH 60 Structure 0.000

77.600

900-00012  
 

5,400.9677.600

5,400.96

88.000

LF  

69.60000

0650 *Drilled Caisson (54 Inch) 51.000

154.000

503-00054  
 

96,350.00205.000

72,380.00

205.000

LF  

470.00000

0655 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,242.000

SY  

15.00000

0660 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

80.000

LF  

230.00000

0665 *Concrete Class D (Bridge) 0.000

104.720

601-03040  
 

70,686.00104.720

70,686.00

624.000

CY  

675.00000

0665 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

376.70000

0665 MATERIAL ALLOWANCE 53.800

-53.800

0.000.000

-20,266.46CY  

376.70000

0670 *Reinforcing Steel (Epoxy Coated) 0.000

31,354.000

602-00020  
 

31,354.0031,354.000

31,354.00

160,669.000

LB  

1.00000
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PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0300 C-17-GT 

0675 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

4.000

EACH

6,000.00000

0676 Added Item (Dollar)/ Price Reduction for Concrete 0.000

-268.800

900-00006  
 

-268.80-268.800

-268.80

-268.800

DOL 

1.00000

0680 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

575.000

LF  

300.00000

0685 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

583.000

LF  

4.00000

0690 *Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

1,173.000

LF  

205.00000

CAT 397,996.36288,759.901,409,790.20CURRENT AMT0300 $ $ $

CAT NO0301 C-17-GU 

0695 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

65,000.00000

0700 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

117.000

CY  

15.00000

0705 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

16.000

CY  

180.00000

0710 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

446.000

CY  

40.00000

0715 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

180.000

CY  

15.00000
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PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0301 C-17-GU 

0720 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

446.000

CY  

20.00000

0725 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

180.000

TON 

72.00000

0730 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

721.000

LF  

50.00000

0735 *Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

1,093.000

LF  

87.00000

0736 Added Item (Foot)/ Pile Cut Off's for the SH 257 
Structure

0.000

0.000

900-00012  
 

0.000.000

0.00

88.000

LF  

69.60000

0740 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

99.000

LF  

470.00000

0745 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,113.000

SY  

15.00000

0750 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

80.000

LF  

230.00000

0755 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

551.000

CY  

675.00000

0755 MATERIAL ALLOWANCE 38.340

0.000

14,442.6838.340

0.00CY  

376.70000

0760 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

122,897.000

LB  

1.00000
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PCN: 20187-BID    ESTIMATE RUN 02/20/2018

PROJECT: ERR400-322                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0301 C-17-GU 

0765 Vane Grate Inlet Special 0.000

0.000

604-25000  
 

0.000.000

0.00

4.000

EACH

6,000.00000

0770 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

513.000

LF  

300.00000

0775 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

521.000

LF  

4.00000

0780 *Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

1,433.000

LF  

205.00000

CAT 14,442.680.001,299,516.80CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0785 Field Office (Class 2) 0.500

0.000

620-00002  
 

12,000.000.500

0.00

0.500

EACH

24,000.00000

0790 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

10,500.000.500

0.00

0.500

EACH

21,000.00000

0795 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 24,500.000.0024,500.00CURRENT AMT0400 $ $ $

$ 1,492,912.55917,123.24$6,509,133.53$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/20/2018

ESTIMATE SUMMARY 09:49:53

CONTID: C20187-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 21369-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & S H60 RESRFPERCENT TIME:

PROJECT NO: BRR400-354                    

LITTLE-T CHANNEL WORK AND SH 60 RESURF

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 531,569.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,998,304.55 NON-PARTICIPATING 16,646.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -424.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.48

WORK DAYS

WORK DAYS

41.24%

312,357.40

16,646.25

16,646.25

16,221.87

$

$

$

$

24,500.00

194,712.15

219,212.15

0.00

219,212.15

-6,126.36

0.00

213,085.79

0.00

AMOUNT DUE 213,085.79 16,221.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,221.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

53.5 TIME ALLOW: 210

ORIG TIME ALLOW: 210

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/23/2017

10/23/2017

02/17/2018

09/07/2017

09/15/2017

10/10/2017

10/23/2017
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PCN: 21369-BID    ESTIMATE RUN 02/20/2018

PROJECT: BRR400-354                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0005 Clearing and Grubbing 0.500

0.000

201-00000  
 

25,000.000.500

0.00

0.500

L S 

50,000.00000

0010 *Embankment Material (Complete In Place) 2,654.000

0.000

203-00060  
 

45,118.002,654.000

0.00

2,654.000

CY  

17.00000

0015 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

248.000

CY  

42.00000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

102.00000

0025 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

10.000

HOUR

96.00000

0030 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

100.00000

0035 *Filter Material (Class A) 6.000

0.000

206-00510  
 

360.006.000

0.00

19.000

CY  

60.00000

0040 *Erosion Log Type 1 (12 Inch) 115.000

0.000

208-00002  
 

460.00115.000

0.00

115.000

LF  

4.00000

0045 *Erosion Log (Type 3)(12 Inch) 5,824.000

0.000

208-00023  
 

26,208.005,824.000

0.00

5,824.000

LF  

4.50000

0050 *Coir Roll 0.000

0.000

208-00026  
 

0.000.000

0.00

449.000

LF  

15.00000

0055 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

1.000

EACH

542.00000
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PCN: 21369-BID    ESTIMATE RUN 02/20/2018

PROJECT: BRR400-354                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0060 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

16.000

HOUR

38.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

62.00000

0075 *Sweeping (Sediment Removal) 2.000

11.500

208-00106  
 

1,890.0013.500

1,610.00

20.000

HOUR

140.00000

0080 Erosion Control Management 27.000

6.000

208-00207  
 

1,650.0033.000

300.00

60.000

DAY 

50.00000

0085 Dewatering 0.100

0.000

211-03005  
 

11,000.000.100

0.00

0.100

L S 

110,000.00000

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

6.000

ACRE

543.00000

0095 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.750

ACRE

750.00000

0100 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

6.000

ACRE

2,610.00000

0105 *Compost 0.000

0.000

212-00900  
 

0.000.000

0.00

225.000

CY  

40.00000

0110 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

5.300

ACRE

415.00000
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PCN: 21369-BID    ESTIMATE RUN 02/20/2018

PROJECT: BRR400-354                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0111 Mulching (Weed Free Straw) Added by MCR #1 Line  #2 - 
Temporary

2.600

0.000

213-00004  
 

1,508.002.600

0.00

7.000

ACRE

580.00000

0112 Spray-on Mulch Blanket Added by MCR #1 Line #3 0.800

0.000

213-00012  
 

4,072.800.800

0.00

1.500

ACRE

5,091.00000

0115 *Mulch Tackifier 780.000

0.000

213-00061  
 

1,404.00780.000

0.00

1,061.000

LB  

1.80000

0120 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

0.500

L S 

17,025.00000

0125 *Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

211.000

EACH

9.00000

0130 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

563.000

EACH

8.00000

0135 *Willow Cuttings 164.000

0.000

214-01015  
 

574.00164.000

0.00

907.000

EACH

3.50000

0140 Rootwad 7.000

0.000

214-01227  
 

2,100.007.000

0.00

19.000

EACH

300.00000

0145 *Nursery Stock Deep Rooted Container (DRC # 10)  0.000

0.000

214-01401  
 

0.000.000

0.00

3,667.000

EACH

3.25000

0150 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

3,617.000

SY  

2.00000

0155 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

964.000

SY  

2.00000
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PCN: 21369-BID    ESTIMATE RUN 02/20/2018

PROJECT: BRR400-354                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:49:53

CUMULATIVE
AMOUNT

CAT NO0200 LTR Channel 

0160 *Aggregate Base Course (Class 4) 395.520

0.000

304-04000  
 

11,865.60395.520

0.00

497.000

TON 

30.00000

0165 *Riprap (18 Inch) 20.000

0.000

506-00218  
 

2,060.0020.000

0.00

66.000

CY  

103.00000

0166 Soil Riprap (12 In) Added by MCR #1 Line #1 24.000

0.000

506-00412  
 

2,112.0024.000

0.00

64.000

CY  

88.00000

0170 *Fence (Plastic) 2,150.000

0.000

607-11525  
 

4,300.002,150.000

0.00

2,150.000

LF  

2.00000

0175 *Construction Surveying 0.210

0.080

625-00000  
 

15,370.000.290

4,240.00

0.500

L S 

53,000.00000

0180 *Mobilization 0.050

0.010

626-00000  
 

15,000.000.060

2,500.00

0.100

L S 

250,000.00000

0185 *Traffic Control Management 12.000

6.000

630-00012  
 

3,708.0018.000

1,236.00

60.000

DAY 

206.00000

0190 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

1,600.001.000

0.00

2.000

EACH

1,600.00000

0195 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

55.005.000

0.00

10.000

EACH

11.00000

0200 *Construction Traffic Sign (Panel Size B) 1.000

0.000

630-80342  
 

154.001.000

0.00

2.000

EACH

154.00000

0205 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

42,671.500

F A 

1.00000



CONTID: C20187-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21369-BID    ESTIMATE RUN 02/20/2018

PROJECT: BRR400-354                    ESTIMATE NO: 0004

REF
NO.
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NO.
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PERIOD
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AMOUNT

CAT NO0200 LTR Channel 

0210 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 180,369.409,886.00370,248.55CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 

0215 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

4,313.000

SY  

2.00000

0220 *Removal of Pavement Marking 0.000

1,073.000

202-00250  
 

4,560.251,073.000

4,560.25

2,200.000

SF  

4.25000

0225 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

44.000

CY  

53.00000

0230 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

1,074.000

TON 

72.00000

0235 *Delineator (Drivable Concrete Installation) (T ype I) 0.000

0.000

612-00101  
 

0.000.000

0.00

10.000

EACH

103.00000

0240 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

51.000

GAL 

177.00000

0245 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

20.000

GAL 

86.00000

0250 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

626.000

SF  

14.00000

0255 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

398.000

SF  

18.00000
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PERIOD
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CAT NO0201 ROADWAY 

0260 *Flagging 154.000

55.000

630-00000  
 

8,360.00209.000

2,200.00

209.000

HOUR

40.00000

0265 Construction Traffic Sign (Panel Size B) 5.000

0.000

630-80342  
 

770.005.000

0.00

10.000

EACH

154.00000

0270 *Drum Channelizing Device 5.000

0.000

630-80360  
 

515.005.000

0.00

10.000

EACH

103.00000

0275 *Traffic Cone 12.500

0.000

630-80380  
 

137.5012.500

0.00

50.000

EACH

11.00000

CAT 14,342.756,760.25136,821.00CURRENT AMT0201 $ $ $

CAT NO0300 C-17-GT 

0665 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

376.70000

0665 MATERIAL ALLOWANCE 53.800

-53.800

0.000.000

-20,266.46CY  

376.70000

CAT 0.00-20,266.460.00CURRENT AMT0300 $ $ $

CAT NO0301 C-17-GU 

0755 MATERIAL ALLOWANCE 38.340

0.000

14,442.6838.340

0.00CY  

376.70000

CAT 14,442.680.000.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Field Office (Class 2) 0.500

0.000

620-00002  
 

12,000.000.500

0.00

0.500

EACH

24,000.00000

0285 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

10,500.000.500

0.00

0.500

EACH

21,000.00000
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0290 Sanitary Facility 1.000

0.000

620-00020  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

CAT 24,500.000.0024,500.00CURRENT AMT0400 $ $ $

$ 233,654.83-3,620.21$531,569.55$CURRENT AMTPROJECT TOTAL


